May 15, 2006

May 15, 2006

May 15, 2006

September 15, 2006

December 1, 2006
December 15, 2006

December 31, 2006

March 30, 2007

March 30, 2007

June 30, 2007

July 31, 2007

Exhibit E
Construction Schedule

Notify Ecology whether all relocation/access agreements signed.

Submit revised work plan for Ecology review and approval if all
relocation/access agreements have not been obtained.

Begin temporarily relocating houses.

Work completed to a point and site conditions such that school can
start on this date.

Temporarily relocated homes ready for occupancy.
Complete moving residents back into houses.

All material to be sent off-site for disposal has been sent off-site
OR a contingency plan, which provides for all material to be sent
offsite for disposal by a contingent date of March 30, 2007, has
been submitted to Ecology for review and approval.

Contingent date by which all material to be sent off-site for
disposal has been sent off-site.

Submit Draft As-Built Report to Ecology for all work completed
prior to December 31, 2006. This report will note work which
remains to be completed.

All work completed, including infrastructure replacement; all
construction equipment demobilized.

Submit Draft As-built Report to Ecology for all work completed
between January 1, 2007 and June 30, 2007.



